

Project Name:	Department of Energy BMIS-FM
Project Number:	BMIS- Phoenix Project Phase I
DOE Proj Mgr:	Michael Fraser
IBM Proj Mgr:	Don A. Cox, PMP

Risk Analysis Report

Date.	11/15/2000	Document ID:	ENG 021 / Risk ID 41
-------	------------	--------------	----------------------

Describe the risk event or factor that has been identified: The CIO firewall protocol standards will not permit Java applets. Oracle 11 relies on Java applets for the client side processing.

Describe possible outcomes that have been identified: System will not work without this functionality. The project would have to be canceled.

Risk Symptom or Trigger	Event Horizon (expected timing if known)
Known risk at present – no trigger necessary.	Does not apply.

Quantification of Impact: Major impact. The software cannot be deployed without resolution of this issue. In fact, no testing or development can occur.

Type of Impact:

Scope: <input checked="" type="checkbox"/>	Schedule: <input checked="" type="checkbox"/>	Budget: <input checked="" type="checkbox"/>	Quality: <input checked="" type="checkbox"/>
--------------------------------------------	-----------------------------------------------	---------------------------------------------	----------------------------------------------

Classified As:

Opportunity to Pursue: <input type="checkbox"/>	Threat to Respond To: <input checked="" type="checkbox"/>
Opportunity to Ignore: <input type="checkbox"/>	Threat to Accept: <input type="checkbox"/>

Response/Mitigation Strategy and Comments: Dave Dowdell and the IT Infrastructure team will establish a dialog with all site firewall administrators. A standard set of ports will be requested across the Department to minimize the overall risk. In addition, Oracle's and IBM's RS/6000 security protocols provide guaranteed security, so this is really an administrative issue, not a security issue.

Risk Identification and Evaluation Review and Sign-off:

DOE Project Manager: Michael Fraser	<input type="checkbox"/> Approved as is
_____ Signature	<input type="checkbox"/> Approved pending noted changes
_____ Date	<input type="checkbox"/> Not Approved

Team IBM Project Manager: Don A. Cox	<input type="checkbox"/> Approved as is
_____ Signature	<input type="checkbox"/> Approved pending noted changes
_____ Date	<input type="checkbox"/> Not Approved

