

**U.S. Department of Energy
A-123 Implementation Key Dates
Fiscal Year 2009**

Milestone	Target Date
1 st Quarter AARTs due from Field Offices, LPSOs and CDs	1/30/09
2 nd Quarter AARTs due from Field Offices, LPSOs and CDs	4/30/09
Final date for completion of FY 2009 testing	6/30/09
3 rd Quarter AARTs due from Field Offices, LPSOs and CDs	7/30/09
Final FY 2009 Assurances due from Field Offices	8/17/09
Final FY 2009 Assurances due from LPSOs and CDs	9/15/09
Secretarial Assurance provided in the <i>Performance & Accountability Report</i>	11/15/09

Updated: June 24, 2008

