

**The Department of Energy
STRIPES Project - Phase II
Business Readiness Checkpoint Schedule**

Version 8.0

Site	Go-Live Date ⁴	Reconstruction Weekend ^{1,2}	Process Moratorium ³		Week Of	
			Start Date	End Date	Checkpoint #1	Checkpoint #2
EMCBC	12/8/2008	11/29/2008	12/1/2008	12/12/2008	10/6/2008	11/17/2008
Idaho	12/8/2008	11/29/2008	12/1/2008	12/12/2008	10/6/2008	11/17/2008
OR	12/8/2008	11/29/2008	12/1/2008	12/12/2008	10/6/2008	11/17/2008
NETL	2/2/2009	1/24/2009	1/26/2009	2/6/2009	11/10/2008	1/5/2009
CH	2/23/2009	2/14/2009	2/16/2009	2/27/2009	11/10/2008	2/2/2009
GO	3/30/2009	3/21/2009	3/23/2009	4/3/2009	1/12/2009	3/9/2009
SR	5/18/2009	5/9/2009	5/11/2009	5/22/2009	3/2/2009	4/27/2009
RL	6/29/2009	6/20/2009	6/22/2009	7/3/2009	4/20/2009	6/8/2009
ORP	6/29/2009	6/20/2009	6/22/2009	7/3/2009	4/20/2009	6/8/2009
SEPA	6/29/2009	6/20/2009	6/22/2009	7/3/2009	4/20/2009	6/8/2009

¹ The preliminary reconstruct list will be submitted to the Site for approval prior to the actual reconstruct being executed over Reconstruct Weekend.

² Additional site reconstructs can be coordinated with and included in subsequent site roll outs if the volume justifies the action.

³ Reconstruct data validation will occur during the Process Moratorium.

⁴ Go-live date is subject to change if the Process Moratorium is extended.