

**U.S. Department of Energy  
A-123 Implementation Key Dates  
Fiscal Year 2008**

<b>Milestone</b>	<b>Target Date</b>
1 <sup>st</sup> Quarter AARTs due from Field Offices, LPSOs and CDs	1/30/08
2 <sup>nd</sup> Quarter AARTs due from Field Offices, LPSOs and CDs	4/30/08
Final date for completion of FY 2008 testing	6/30/08
3 <sup>rd</sup> Quarter AARTs due from Field Offices, LPSOs and CDs	7/30/08
Final FY 2008 Assurances due from Field Offices	8/15/08
Preliminary Assurances due from LPSOs and CDs	9/1/08
Final FY 2008 Assurances due from LPSOs and CDs	9/15/08
Secretarial Assurance provided in the <i>Performance &amp; Accountability Report</i>	11/15/08

Updated: June 24, 2008

