

**U.S. Department of Energy**  
**A-123 Implementation Key Dates**  
**Fiscal Year 2007**

<b>Milestone</b>	<b>Target Date</b>
1 <sup>st</sup> Quarterly Reports due from Field Offices	1/15/07
1 <sup>st</sup> Quarterly Reports due from LPSOs and CDs	1/30/07
2 <sup>nd</sup> Quarterly Reports due from Field Offices	4/15/07
2 <sup>nd</sup> Quarterly Reports due from LPSOs and CDs	4/30/07
3 <sup>rd</sup> Quarterly Reports due from Field Offices	7/15/07
3 <sup>rd</sup> Quarterly Reports due from LPSOs and CDs	7/30/07
Final date for completion of FY 2007 testing	7/31/07
Preliminary Assurances due from Field Offices	8/15/07
Preliminary Assurances due from LPSOs and CDs	8/15/07
Final FY 2007 Assurances due from Field Offices	9/1/07
Final FY 2007 Assurances due from LPSOs and CDs	9/15/07
Secretarial Assurance provided in the <i>Performance &amp; Accountability Report</i>	11/15/07